








Figure 9-1 - Mt. Lemmmon WWTF Regulatory Time Line

ID | Task Name Duration Start 2007 12008 [2009 [2010 | 2011 12012 12013 12014 12015 [2016 2017 [2018 [2019 (2020 12021 12022 12023
Hi [ Hz | H1 | H2 W1 [ H2 [ H1 | H2 | H1 [ H? H1 | H2 Hi | H2 | H1 [ H2 | H1 [ H2 | H1 [ H2  Hi [ H2 | H1 [ H2 | H1 [ Hz | H1 [ Hz | H1 Hz | H1 [ Hz | H1
1 WWTF Upgrade/Replacement and Reclaimed Use Options 1208 days Tue 1/1/08 _ i
2 Design Effluent Storage Tank 12 mons Tue 1/1/08 i
3 NEPA & USFS Special Use Permitting 6 mons Fri 5/30/08
4 Build Effluent Storage Tank 6 mons Wed 1/7/09
5 Design Replacement WWTF & Biosolids 9 mons Tue 7/1/08
6 Construct Replacement Facility 24 mons Thu 4/9/09
7 Plant Start Up 0 days Fri 4/22/11
8 APP & AZPDES Permitting Timeline 747 days Mon 4/6/09
9 208 Plan Consistency Review 6 mons Mon 4/6/09
10 Prepare Individual Application 6 mons Thu 4/9/09
11 Prepare AZPDES Amendment 6 mons Thu 4/9/09
12 Apply to ADEQ for Permit 18 mons  Mon 10/12/09
13 Reclaimed Permits (As Needed) 9 mons Sun 7/18/10
14
15 San Pedro Watershed Site Specific Standards (option) 1430 days Tue 1/1/08
16 Gather Zn & Cu Data 12 mons Tue 1/1/08
17 Petition for Site Specific Standards (Cu, Zn) Rule Change 12 mons Wed 1/7/09
18 Renew / Amend Current AZPDES Permit 18 mons Sat 5/22/10
19
20  AZPDES Expiration 0 days Thu 12/1/11 ’ 1211111
21
22  Reclaimed Reforestation Timeline 1581 days Tue 1/1/08 —
23 Develop Reclaimed Strategy 6 mons Tue 1/1/08
24 Site Screening & Data Collection 14 mons Sat 7/5/08
25 Landscape Design 6 mons Sat 9/12/08
26 NEPA Process for Special Use 13 mons Wed 3/17/10
27 Install Irrigation System & Plant Trees (70ac) 12 mons Sun 4/24/11 _
28 Begin Irrigation 0 days Sun 4/29/12 7 ‘ 4/29/12
29 :
30 | Sabino Creek WS Discharge Rule Revision 2166 days Tue 1/1/08 —
31 Collect Data/NEPA Studies 18 mons Tue 7/1/08 E T ot Zi :
32 208 Plan Amendment 15 mons Thu 4/9/09 S :
33 Gather Zn & Cu Data 12 mons Tue 1/1/08
34 Apply for Site Specific Standards (Cu, Zn) 12 mons Wed 1/7/09
35 Petition Rule Revision (SSS & Prohibition) 4 mons Thu 1/14/10
36 Triennial Review Rule Making 8 mons Sat 6/26/10
37 Design Qutfall 4 mons Men 1/3/11
38 Prepare Permit Applications (App & AZPDES) 4 mons Mon 11/1/10
39 Apply for AZPDES & APP Permits 18 mons Sat 3/5/11
40 NEPA Process (EIS) 24 mons Mon 2/28/11
41 Construct Outfall 6 mons Mon 6/3/13
42
43 80% Alert Level - Current WWTF Capacity @ 12,000 GPD 0 days Mon 4/119 ’ 4119
44
45 Increase Permit Limit to Meet Growth 3838 days Fri 7/13/07
46 208 Plan Amendment 18 mons Fri 7/13/07
47 APP Timeline 744 days Fri 11116
48 Prepare Application 6 mons Fri 1/1/16
49 Apply for Permit Amendment 18 mons Tue 7/5/16
50
51 USFS Special Use Permit Expiration 0 days Wed 6/1/22 ’ 6/1/22
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Figure 9-2 - CIP Budget by Project and Year

Activity 2007 2011 | 2013 2014 2015 2016 2017 2018 | 2019 | 2020 @ 2021 2022 | 2023 | 2024 2025 | 2026
No. |Description | 2008 |2008 2009 2009 2010 2010 2011| 2012 (20122013 2014 2015 2016 2017 | 2018 2019 2020 | 2021 2022 2023 | 2024 | 2025 2026 @ 2027 Total
1 WWTF UpgraderRep!acement and Reclaimed Use Options
13 Design Effluent |
Storage Tank $ 25000| % 25,000 - ‘ $ 50,000
Permit Effluent | \
1b Storage Tank |
(assumes CE) $ 10,000 i ;
1 Construct Effluent 1
Storage Tank $ 105,000 | $ 105,000 - ; $ 210,000
1d Design Replacement ) 1
WWTF & Biosolids $ 350,000 L $ 350,000
1% Permit Replacement
| WWTF & Biosolids $ 50,000 - )
Construct
1f Replacement WWTF |
| & Biosolids $ 725000 | $ 1,400,000 §$ 1,400,000 @ $ 3,525,000
2 Reclaimed Water Reforestation
2a | Design $ 25000 $§ 25000 $ 25000 - $ 75,000
”2b Permitting (EA or CE) | ] s 300,000
i Install Irrigation | .
Zc Systems and Plant ; I |
Trees B i $ 352,000 | $ 352,000
$
3 Sabino Creek Discharge
Regulatory ‘
3a Compliance, Studies,
?nd Bata Collestbn $ 50000 $ 75000 $ 50,000 $ 300,000 $ 300,000 $ 300,000 ! | $ 1,075,000
3b | Design - $ 20,000 ] ) E '$ 20,000
3c  Construction . $ 20,000 R i , $ 20,000
4 WWTF Expansion
45 Permitting/Regulatory
Compliance $ 10,000 | $ 10,000 | $ 10,000 _ ‘ $ 30,000
| Total ' $ 100,000 | $ 1,315,000 $ 1,630,000 $ 2,020,000 $ 652,000 $ 300,000 $ 20000 $ - $ - | $ -  $10000 $ 10,000 $ 10000 /$ - |$§ - |$ - ' § - = - |$ - '3 5707,000






